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(a) Technical	Status		
The	work	performed	during	this	third	quarterly	reporting	period	included	Items	30	through	40	
to	perform	Tasks	3,	4,	5,	8,	9,	10,	11,	12,	and	26	in	Quarter	5.	The	tasks	performed	included:		(1)	
Fully	 characterize	 all	 vintage	 pipeline	 specimens	 that	 have	 not	 already	 undergone	 vigorous	
characterization,	 (2)	 Compare	 and	 analyze	 electromagnetic	 results	 and	 pipe	 metallurgical	
characterization	results	and	determine	the	relationships	between	microstructure	and	mechanical	
properties,	(3)	Perform	calibrations	to	account	for	expected	variables,	(4)	Develop	the	calibration	
code	to	account	 for	variables	 from	Task	7,	 (5)	Perform	calibrations	to	account	 for	variations	 in	
lift-off,	 (6)	Revise	algorithm	to	account	 for	 lift-off	variations,	 (7)	Work	with	project	partners	 to	
develop	 optimal	 data	 presentation	 format,	 (8)	 Begin	 processing	 and	 transferring	 data,	 (9)	
Perform	laboratory	and	field	measurements,	and	(10)	Provide	the	5th	quarterly	report.		

	
(b) Business	Status			
During	this	reporting	period,	G2MT	was	able	to	finish	the	analysis	of	a	large	assortment	of	new	
and	vintage	pipe,	perform	calibrations	on	the	analyzed	pipes,	.	The	other	tasks	(3	through	15)	for	
the	fifth	quarter	will	continue	until	the	18th	or	21st	month	periods,	which	includes	a	large	amount	
of	laboratory	and	field	testing,	analyzing	all	of	the	collected	electromagnetic	data	to	establish	the	
relationships	 between	 the	 steel	 properties	 and	 the	 electromagnetic	 data,	 data	 processing,	 and	

0 1000000 2000000

Total	Project	Amount
Remaining	Federal	…

Invoice	Running	Total
Actual	Invoice	1

Projected	Invoice	1
Actual	Invoice	2

Projected	Invoice	2
Actual	Invoice	3

Projected	Invoice	3
Actual	Invoice	4

Projected	Invoice	4
Actual	Invoice	5

Projected	Invoice	5
Actual	Invoice	6

Projected	Invoice	6
Actual	Invoice	7

Projected	Invoice	7
Actual	Invoice	8

Projected	Invoice	8
Actual	Invoice	9

Projected	Invoice	9	
G2MT	DTPH5615T00014	 Invoicing	Chart

Total	Project	Amount

Remaining	Federal	
Amount

Invoice	Running	Total

Actual	Invoice	1

Projected	Invoice	1

Actual	Invoice	2

Projected	Invoice	2

Actual	Invoice	3



field	verification.	G2MT	is	working	with	the	project	collaborators	to	optimize	the	format	and	type	
of	data	for	use	in	integrity	management.		
	
During	 this	 fifth	 quarterly	 reporting	 period,	 G2MT	 has	 accomplished	 the	 fifth	 group	 of	 interim	
milestones	and	the	quarterly	(interim)	reporting	is	on	track	according	to	the	budgeted	expenditures.	
The	total	amount	of	cost-sharing	for	this	period	was	$1,340,000.	The	proposed	budgeting	for	the	fifth	
interim	 periods	 was	 $229,200	 and	 the	 actual	 expenditures	 for	 each	 period	 have	 equaled	 the	
budgeted	amounts.		
				
(c) Payable	Milestones		
The	 invoice	 associated	 with	 this	 quarter	 includes	 the	 budgeted	 $229,200	 payable	 for	 the	 5th	
interim	report	period.	The	remaining	funds	following	payment	of	the	5th	invoice	will	be	sufficient	
to	 complete	 the	 proposed	 testing	 and	 demonstration	 period	 on	 or	 ahead	 of	 the	 schedule	
described	in	the	project	proposal.		
 


